

Sprint Planning

Sprint 1

Epic 1 – User Management

User Story	Task	Story Point
USN-1	Candidate Registration	2
USN-2	Recruiter Login	1
USN-3	User Authentication & Authorization	3

Epic 2 – Candidate Management

User Story	Task	Story Point
USN-4	Create Candidate Profile	2
USN-5	Upload Resume	3
USN-6	Update Candidate Information	3

Total Story Points in Sprint-1

$$2 + 1 + 3 + 2 + 3 + 3 = 14$$

Sprint 2

Epic 3 – Job Management

User Story	Task	Story Point
USN-7	Create Job Opening	3
USN-8	Update Job Opening	2
USN-9	Apply for Job	3

Epic 4 – Interview Management

User Story	Task	Story Point
USN-10	Schedule Interview	5
USN-11	Update Interview Status	2

Epic 5 – Reports & Dashboard

User Story	Task	Story Point
USN-12	Generate Recruitment Reports	5

Total Story Points in Sprint-2

$$3 + 2 + 3 + 5 + 2 + 5 = 20$$

Sprint 3

Epic 6 – AI Recruitment

User Story	Task	Story Point
USN-13	Generate Candidate Summary	3
USN-14	Hiring Risk Analysis	5
USN-15	AI Recommendation	5

Epic 7 – Workflow Automation

User Story	Task	Story Point
USN-16	Record Triggered Flow	3
USN-17	Approval Process	3
USN-18	Email Notifications	2

Total Story Points in Sprint-3

$$3 + 5 + 5 + 3 + 3 + 2 = 21$$

Total Story Points

Sprint	Story Points
Sprint-1	14
Sprint-2	20
Sprint-3	21
Total	55

Velocity Calculation

Formula

Velocity = Total Story Points Completed ÷ Number of Sprints

$$\text{Total Story Points} = 14 + 20 + 21 = 55$$

$$\text{Number of Sprints} = 3$$

$$\text{Velocity} = 55 \div 3 = 18.33$$

Final Velocity

≈ 18 Story Points per Sprint

Sprint Summary

Sprint	Epic	Story Points
Sprint-1	User Management, Candidate Management	14
Sprint-2	Job Management, Interview Management, Reports	20
Sprint-3	AI Recruitment, Workflow Automation	21

Overall Project Velocity: 18 Story Points per Sprint