

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	19 Jul 2026
Team ID	
Project Name	AI-powered Job Recruitment & Candidate Management System
Maximum Marks	5 Marks

Product Backlog & Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member
Sprint-1	User Registration	USN-1	Candidate Registration	2	High	Team Member-1
Sprint-1	User Authentication	USN-2	Email Verification	1	High	Team Member-1
Sprint-1	Login	USN-3	User Login	2	High	Team Member-2
Sprint-1	Candidate Management	USN-4	Create Candidate Profile	3	High	Team Member-2
Sprint-1	Resume Management	USN-5	Upload Resume	2	Medium	Team Member-3

Sprint-1 Total Story Points = 12

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member
Sprint-2	Job Management	USN-7	Create Job Opening	3	High	Team Member-1
Sprint-2	Job Management	USN-8	Update Job Opening	2	Medium	Team Member-2
Sprint-2	Job Application	USN-9	Apply for Job	3	High	Team Member-2
Sprint-2	Interview Management	USN-10	Schedule Interview	5	High	Team Member-3
Sprint-2	Interview Management	USN-11	Update Interview Status	2	Medium	Team Member-3
Sprint-2	Reports	USN-12	Generate Recruitment Reports	5	High	Team Member-1

Sprint-2 Total Story Points = 20

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member
Sprint-3	AI Recruitment	USN-13	Generate Candidate Summary	3	High	Team Member-1
Sprint-3	AI Recruitment	USN-14	Hiring Risk Analysis	5	High	Team Member-2
Sprint-3	AI Recruitment	USN-15	AI Recommendation	5	High	Team Member-2
Sprint-3	Workflow Automation	USN-16	Record Triggered Flow	3	Medium	Team Member-3
Sprint-3	Approval Process	USN-17	Hiring Approval Workflow	3	High	Team Member-3
Sprint-3	Notifications	USN-18	Email Notifications	2	Medium	Team Member-1

Sprint-3 Total Story Points = 21

Project Tracker, Velocity & Sprint Schedule

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	12	6 Days	15 Feb 2025	20 Feb 2025	12	20 Feb 2025
Sprint-2	20	6 Days	22 Feb 2025	27 Feb 2025	20	27 Feb 2025
Sprint-3	21	6 Days	01 Mar 2025	06 Mar 2025	21	06 Mar 2025

Total Story Points

Sprint Story Points

Sprint-1 12

Sprint-2 20

Sprint Story Points

Sprint-3 21

Total 53

Velocity Calculation

Formula

Velocity = Total Story Points Completed ÷ Number of Sprints

Total Story Points = 53

Number of Sprints = 3

Velocity = $53 \div 3$

Velocity = $17.67 \approx 18$ Story Points per Sprint

Average Velocity Per Day

Sprint Duration = **6 Days**

Average Velocity = **18 Story Points / Sprint**

Average Velocity per Day

$= 18 \div 6$

$= 3$ Story Points per Day

Average Velocity = 3 Story Points per Day

Burndown Chart Data

Day	Remaining Story Points
Day-1	18
Day-2	15
Day-3	12

Day-4	9
Day-5	5
Day-6	0

Sprint Summary

Sprint	Epic	Story Points
Sprint-1	Registration, Authentication, Candidate Management	12
Sprint-2	Job Management, Interview Management, Reports	20
Sprint-3	AI Recruitment, Workflow Automation, Approval Process	21

References

1. Atlassian Agile Project Management
<https://www.atlassian.com/agile/project-management>
2. Scrum with Jira Software
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
3. Epics in Agile
<https://www.atlassian.com/agile/tutorials/epics>
4. Sprint Planning Guide
<https://www.atlassian.com/agile/tutorials/sprints>
5. Agile Estimation
<https://www.atlassian.com/agile/project-management/estimation>
6. Burndown Charts
<https://www.atlassian.com/agile/tutorials/burndown-charts>
7. Visual Paradigm – Scrum Burndown Chart
<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
8. Scrum Guide (Official)
<https://scrumguides.org/>